COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 18/ 2003

ESTI MATE SUMVARY 08: 00: 34
CONTI D: C14287 ESTI MATE NO. 0002 PROG SPEC YR 2002
PCN: 14287-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TI ME ALLOW 80 WORK DAYS
GUARDRAIL: US6/WADS; SH285/C470 PERCENT TI ME: 93. 75 ORI G TI ME ALLOW 80 WORK DAYS
PROJIECT NO. SHE 0062- 016
GUARDRAIL: US6/WADS; SH285/C470
NAVE OF ROAD: US 6
PRQJECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 12/ 18/ 2003 DATE TI ME STARTED 07/22/2003
6374 S. RACINE Cl RCLE DATE LET 04/ 17/ 2003 DATE WORK BEGAN  07/22/ 2003
DATE AWARDED 04/ 22/ 2003 DATE TI ME SToPPED 11/08/2003
DATE CONTRACT EXECUTED  05/21/2003 DATE ACCEPTED 11/08/ 2003
CENTENNI AL CO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 07/ 22/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 463, 213. 05 PARTI Cl PATI NG $ 461, 195. 85 $ 164, 971. 50
AWARD PRQJECT AMT: $ 475, 610. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 56% TOTAL EARNI NGS 461, 195. 85 164, 971. 50
FUNDS AVAI LABLE: $ 2,017.20 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 461, 195. 85 164, 971. 50
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,911. 27 -633.75
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 457,284.58 164, 337. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 457,284.58 164, 337. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 164, 337. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D C14287 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 14287-BI D ESTI MATE RUN 12/ 18/ 2003
PRQJECT: SHE 0062-016 ESTI MATE NO 0002 08: 00: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0060 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0065 208- 00050 STORM DRAI'N | NLET PROTECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0070 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 1.000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1.000 1, 000. 00
0075 208-00100 SEDI MENT REMOVAL AND DI SPOSAL 0. 000 0. 000
LS 0. 000 0. 00
500. 00000 0. 000 0.00
0080 208-00200 ERCSI ON CONTROL SUPERVI SOR 1.000 0.500
LS 0.500 500. 00
1, 000. 00000 1.000 1, 000. 00
0085 210-01140 RESET GUARDRAI L TYPE 4 100. 000 100. 000
LF 0. 000 0. 00
5. 00000 100. 000 500. 00
0090 212-00006 * SEEDI NG ( NATI VE) 2. 200 0. 000
ACRE 2.200 1, 540. 00
700. 00000 2. 200 1, 540. 00
0095 213-00003 *MULCHI NG (WEED FREE) 2. 200 0. 000
ACRE 2.200 1, 100. 00
500. 00000 2.200 1, 100. 00
0100 213-00061 *MULCH TACKI FI ER 616. 000 0. 000
LB 616. 000 1,047. 20
1. 70000 616. 000 1,047. 20
0105 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 6, 434. 000 0. 000
5% 6, 434. 000 8, 685. 90
1. 35000 6, 434. 000 8, 685. 90
0110 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 0. 000 0. 000
(14 0. 000 0. 00

38. 00000 0. 000 0. 00



CONTI D: C14287 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14287-BI D ESTI MATE RUN 12/ 18/ 2003
PRQJECT: SHE 0062-016 ESTI MATE NO 0002 08: 00: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0115 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 240. 380 0. 000
TON 240. 380 14, 422. 80
60. 00000 240. 380 14, 422. 80
0120 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 300. 000 0. 000
LF 1, 235. 000 16, 302. 00
13. 20000 1, 235. 000 16, 302. 00
0125 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 5, 603. 000 5, 602. 500
LF 0. 500 15. 50
31. 00000 5, 603. 000 173, 693. 00
0130 606-01340 *END ANCHORAGE TYPE 3D 2. 000 0. 000
EACH 2.000 839. 00
419. 50000 2.000 839. 00
0135 606-01370  *TRANSI TI ON TYPE 3G 3.000 1. 000
EACH 1. 000 779. 20
779. 20000 2.000 1, 558. 40
0140 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 1. 000 1, 788. 00
1, 788. 00000 1. 000 1, 788. 00
0145 606-02005 *END ANCHORAGE ( FLARED) 1. 000 0. 000
EACH 1. 000 1, 248. 00
1, 248. 00000 1. 000 1, 248. 00
0150 609-60011 CURB TYPE 6 (SECTION M 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0155 612-00001  *DELI NEATOR (TYPE I) 18. 000 0. 000
EACH 18. 000 306. 00
17. 00000 18. 000 306. 00
0160 612-00021  *DELI NEATOR (TYPE I) (BARRI ER) 44.000 0. 000
EACH 44. 000 660. 00
15. 00000 44. 000 660. 00
0165 614-00011  *SIGN PANEL (CLASS I) 8. 000 0. 000
SF 8. 000 160. 00
20. 00000 8. 000 160. 00



CONTI D C14287 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 14287-BI D ESTI MATE RUN 12/ 18/ 2003
PRQJECT: SHE 0062-016 ESTI MATE NO 0002 08: 00: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0170 614-00012 *SIGN PANEL (CLASS I1) 61. 000 0. 000
SF 61. 000 1, 403. 00
23.00000 61. 000 1, 403. 00
0175 614-00013 *SI GN PANEL (CLASS 111) 30. 000 0. 000
SF 30. 000 780. 00
26. 00000 30. 000 780. 00
0180 614-00218 *STEEL SI GN POST (2.25X2.25 | NCH TUBI NG 58. 000 0. 000
LF 58. 000 870. 00
15. 00000 58. 000 870. 00
0185 614-00357 *STEEL SI GN POST (S 3X5.7) 8. 000 0. 000
LF 8. 000 200. 00
25. 00000 8. 000 200. 00
0190 614-00375 *STEEL SIGN POST (S 3X7.5) 8. 000 0. 000
LF 8. 000 224.00
28. 00000 8. 000 224.00
0195 614-00510 *STEEL SI GN POST (S 5X10) 10. 000 0. 000
LF 10. 000 300. 00
30. 00000 10. 000 300. 00
0200 614-85115 *1 MPACT ATTENUATOR ( QUADGUARD) 2.000 0. 000
EACH 2.000 48, 030. 00
24, 015. 00000 2.000 48, 030. 00
0205 625- 00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 750
LS 0. 250 1, 000. 00
4, 000. 00000 1. 000 4, 000. 00
0210 626- 00000 *MOBI LI ZATI ON 1.000 0.891
LS 0.109 5, 232. 00
48, 000. 00000 1. 000 48, 000. 00
0215 627-00002 * THERMOPLASTI C PAVEMENT MARKI NG 2,666. 000 0. 000
SF 2, 666. 000 5,731.90
2.15000 2, 666. 000 5,731. 90
0220 627-00012 *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 0. 000 0. 000
GAL 0. 000 0. 00

39. 50000 0. 000 0. 00



CONTI D: C14287 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14287-BI D ESTI MATE RUN 12/ 18/ 2003
PRQJECT: SHE 0062-016 ESTI MATE NO 0002 08: 00: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0225 630-00000 *FLAGG NG 700. 000 377. 500
HOUR 322. 500 6, 127. 50
19. 00000 700. 000 13, 300. 00
0230 630-00007 *TRAFFI C CONTROL | NSPECTI ON 21.000 1. 000
DAY 20. 000 1, 700. 00
85. 00000 21. 000 1, 785. 00
0235 630-00012  *TRAFFI C CONTROL MANAGEMENT 33. 000 11. 000
DAY 22. 000 7, 920. 00
360. 00000 33. 000 11, 880. 00
0240 630-80305 *FLAGG NG STATI ON LI GHT 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0245 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 31.000 7.500
EACH 19. 500 1, 852. 50
95. 00000 27.000 2, 565. 00
0250 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 2.000
EACH 6. 000 660. 00
110. 00000 8. 000 880. 00
0255 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 80. 000 0. 000
SF 80. 000 1, 120. 00
14. 00000 80. 000 1, 120. 00
0260 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2. 000 1. 000
TYPE
) EACH 1. 000 1, 200. 00
1, 200. 00000 2.000 2, 400. 00
0265 630-80359  *PORTABLE MESSAGE SI GN PANEL 3.000 0. 000
DAY 3. 000 414. 00
138. 00000 3.000 414. 00
0270 630-80360  *DRUM CHANNELI ZI NG DEVI CE 54. 000 17.500
EACH 36. 500 1,277.50
35. 00000 54. 000 1, 890. 00
0275 630-80376  GUARDRAIL TYPE 7 ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0. 00



CONTI D: C14287 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14287-BI D ESTI MATE RUN 12/ 18/ 2003
PRQJECT: SHE 0062-016 ESTI MATE NO 0002 08: 00: 34

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0280 630-80380  *TRAFFI C CONE 175. 000 87. 500
EACH 87. 500 1, 225. 00
14. 00000 175. 000 2, 450. 00
0285 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 3. 000 1. 500
EACH 1. 500 7,500. 00
5, 000. 00000 3. 000 15, 000. 00
0290 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0310 206-00065 STR BKFL (FLOWFILL) STRUCTURE BACKFILL (FLOWFILL) 555. 000 555. 400
PLACED I N LI EU OF ABC ( CLASS)
cY -0. 400 -24.00
60. 00000 555. 000 33, 300. 00
0315 900-00010 ADDED | TEM (HOUR)/ ON THE JOB TRAI NI NG 207. 000 0. 000
HOUR 207. 000 993. 60
4.180000 207. 000 993. 60
0320 202-01170 REM GDRAIL TY 7 REMOVAL OF GUARDRAIL TYPE 7 70. 000 0. 000
LF 70. 000 1, 155. 00
16. 50000 70. 000 1, 155. 00
CAT 0200  CURRENT AMT $  463,213.05$%  164,971.50$ 461, 195. 85
PROJECT TOTAL CURRENT AMI $  463,213.05$% 164,971.50$ 461, 195. 85




